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ESTIMATE RUN 02/08/2012

ESTIMATE SUMMARY 06:23:59

CONTID: C17804         ESTIMATE NO: 0006 PROG 2005

PCN: 17804-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 REPLACE DRY CREEK BRIDG PERCENT TIME:

PROJECT NO: FBR2873-159                   

US 287 REPLACE DRY CREEK BRIDG

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 01/27/2012 DATE TIME STARTED 07/17/2011

P.O. BOX 405 DATE LET 06/09/2011 DATE WORK BEGAN

 DATE AWARDED 06/22/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2011 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 07/17/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,883,749.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,735,850.75 NON-PARTICIPATING 351,660.66

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,827.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.35

WORK DAYS

WORK DAYS

63.61%

685,479.59

351,660.66

351,660.66

349,833.19

$

$

$

$

0.00

1,198,270.36

1,198,270.36

0.00

1,198,270.36

-26,037.76

0.00

1,172,232.60

0.00

AMOUNT DUE 1,172,232.60 349,833.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 349,833.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0005 Removal of Structures and Obstructions 0.000

1.000

202-00000  
 

1.000

L S 

2,900.00000 2,900.001.000

2,900.00

0010 *Removal of Tree 113.000

2.000

202-00010  
 

142.000

EACH

400.00000 46,000.00115.000

800.00

0015 Removal of Slope and Ditch Paving 0.000

9.000

202-00026  
 

9.000

SY  

10.00000 90.009.000

90.00

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000

LF  

15.50000 0.000.000

0.00

0025 Removal of Asphalt Mat 320.000

0.000

202-00220  
 

729.000

SY  

6.00000 1,920.00320.000

0.00

0030 *Removal of Pavement Marking 400.000

0.000

202-00250  
 

1,220.000

SF  

2.75000 1,100.00400.000

0.00

0035 Removal of Ground Sign 6.000

0.000

202-00810  
 

8.000

EACH

51.00000 306.006.000

0.00

0040 *Removal of Fence 0.000

0.000

202-01000  
 

50.000

LF  

1.10000 0.000.000

0.00

0045 Unclassified Excavation (Complete In Place) 9,235.000

1,431.000

203-00010  
 

14,148.000

CY  

11.40000 121,592.4010,666.000

16,313.40

0050 Muck Excavation 450.000

0.000

203-00100  
 

450.000

CY  

11.40000 5,130.00450.000

0.00

0055 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

128.00000 0.000.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0060 Blading 20.500

0.000

203-01500  
 

50.000

HOUR

90.00000 1,845.0020.500

0.00

0065 Backhoe 0.000

0.000

203-01510  
 

50.000

HOUR

90.00000 0.000.000

0.00

0070 Dozing 10.500

0.000

203-01550  
 

50.000

HOUR

90.00000 945.0010.500

0.00

0075 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

134.00000 0.000.000

0.00

0080 Sweeping 9.000

0.000

203-01620  
 

50.000

HOUR

90.00000 810.009.000

0.00

0085 Filter Material (Class A) 0.000

221.000

206-00510  
 

572.000

CY  

40.00000 8,840.00221.000

8,840.00

0090 Topsoil 0.000

0.000

207-00205  
 

1,451.000

CY  

8.50000 0.000.000

0.00

0095 Erosion Log (12 Inch) 570.000

60.000

208-00002  
 

800.000

LF  

3.40000 2,142.00630.000

204.00

0100 Erosion Bales 0.000

0.000

208-00010  
 

0.000

EACH

9.00000 0.000.000

0.00

0105 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.05000 0.000.000

0.00

0106 Temporary Berms MCR SMCO #3 606.000

170.000

208-00300  
 

800.000

LF  

4.35000 3,375.60776.000

739.50
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0110 Gravel Bag 0.000

0.000

208-00034  
 

150.000

LF  

4.40000 0.000.000

0.00

0115 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

490.00000 980.002.000

0.00

0120 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000

LF  

10.00000 0.000.000

0.00

0125 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,134.00000 2,268.002.000

0.00

0130 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

80.000

HOUR

40.00000 400.0010.000

400.00

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

80.000

HOUR

40.00000 0.000.000

0.00

0140 Removal of Trash 0.000

0.000

208-00107  
 

40.000

HOUR

50.00000 0.000.000

0.00

0145 Erosion Control Supervisor 112.000

19.000

208-00206  
 

170.000

DAY 

40.00000 5,240.00131.000

760.00

0150 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

200.00000 0.000.000

0.00

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

3.200

ACRE

630.00000 0.000.000

0.00

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

2.700

ACRE

1,850.00000 0.000.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.900

ACRE

510.00000 0.000.000

0.00

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

480.000

LB  

1.40000 0.000.000

0.00

0175 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

1,533.000

SY  

1.40000 0.000.000

0.00

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

45.00000 0.000.000

0.00

0185 Netting 0.000

0.000

240-00020  
 

0.000

SY  

1.40000 0.000.000

0.00

0190 *Environmental Health and Safety 0.000

0.000

250-00100  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0195 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

58.000

CY  

44.00000 0.000.000

0.00

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

557.000

TON 

22.00000 0.000.000

0.00

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

215.00000 0.000.000

0.00

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

553.000

TON 

110.00000 0.000.000

0.00

0215 Geotextile (Drainage) (Class 2) 0.000

1,120.000

420-00113  
 

3,428.000

SY  

1.75000 1,960.001,120.000

1,960.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0220 Grouted Riprap 0.000

0.000

506-00035  
 

40.000

SY  

65.00000 0.000.000

0.00

0225 Riprap (9 Inch) 0.000

2,041.000

506-00209  
 

5,011.000

CY  

42.50000 86,742.502,041.000

86,742.50

0230 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

2,120.00000 0.000.000

0.00

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

75.000

LF  

20.35000 0.000.000

0.00

0240 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

60.000

LF  

91.00000 0.000.000

0.00

0245 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,238.00000 0.000.000

0.00

0250 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

786.00000 0.000.000

0.00

0255 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,205.00000 0.000.000

0.00

0260 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,782.00000 0.000.000

0.00

0265 Delineator (Type I) 0.000

0.000

612-00001  
 

8.000

EACH

22.00000 0.000.000

0.00

0270 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

23.00000 0.000.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0275 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

2.000

EACH

19.00000 0.000.000

0.00

0280 *Detour Pavement 2,096.100

0.000

621-00450  
 

2,329.000

SY  

30.00000 62,883.002,096.100

0.00

0285 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0290 *Construction Surveying 0.780

0.000

625-00000  
 

1.000

L S 

11,500.00000 8,970.000.780

0.00

0295 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

66,000.00000 66,000.001.000

26,400.00

0300 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

2,300.00000 1,150.000.500

0.00

0305 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

36.000

GAL 

50.00000 0.000.000

0.00

0310 *Flagging 1,063.000

275.500

630-00000  
 

1,800.000

HOUR

21.00000 28,108.501,338.500

5,785.50

0315 *Traffic Control Inspection 77.000

7.000

630-00007  
 

100.000

DAY 

122.00000 10,248.0084.000

854.00

0320 *Traffic Control Management 56.000

19.000

630-00012  
 

155.000

DAY 

440.00000 33,000.0075.000

8,360.00

0325 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

440.00000 880.002.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0330 *Barricade (Type 3 M-B) (Temporary) 3.500

0.000

630-80336  
 

8.000

EACH

550.00000 1,925.003.500

0.00

0335 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

26.000

EACH

50.00000 400.008.000

0.00

0340 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

43.000

EACH

50.00000 1,050.0021.000

0.00

0345 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

6.000

EACH

66.00000 198.003.000

0.00

0350 *Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

82.000

SF  

11.00000 451.0041.000

0.00

0355 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

1,100.00000 1,100.001.000

0.00

0360 *Drum Channelizing Device 24.000

0.000

630-80360  
 

48.000

EACH

29.00000 696.0024.000

0.00

0365 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

15.000

EACH

39.00000 234.006.000

0.00

0370 Concrete Barrier (Temporary) 714.000

0.000

630-80370  
 

1,428.000

LF  

20.00000 14,280.00714.000

0.00

0375 *Traffic Cone 10.000

0.000

630-80380  
 

100.000

EACH

4.50000 45.0010.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

95,650.000

F A 

1.00000 0.000.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

320.000

HOUR

1.00000 0.000.000

0.00

0400 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A ESB Program 0.000

0.000

700-70028  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 551,205.00161,148.901,098,271.65CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURES 

0415 Removal of Pipe 60.000

0.000

202-00035  
 

60.000

LF  

15.50000 930.0060.000

0.00

0420 Removal of Bridge 0.900

0.000

202-00400  
 

1.000

EACH

13,000.00000 11,700.000.900

0.00

0425 Structure Excavation 2,620.000

745.000

206-00000  
 

3,803.000

CY  

11.40000 38,361.003,365.000

8,493.00

0430 Structure Backfill (Class 1) 388.000

178.000

206-00100  
 

1,589.000

CY  

30.00000 16,980.00566.000

5,340.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURES 

0435 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,250.00000 5,250.001.000

0.00

0440 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

0445 Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

26,000.00000 0.000.000

0.00

0450 *Concrete Class D (Box Culvert) 597.200

331.200

601-03030  
 

1,073.000

CY  

342.00000 317,512.80928.400

113,270.40

0455 Structural Concrete Coating 0.000

0.000

601-40301  
 

587.000

SF  

3.80000 0.000.000

0.00

0460 *Reinforcing Steel 14,337.380

0.000

602-00000  
 

36,595.000

LB  

0.78000 11,183.1614,337.380

0.00

0460 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.42000 0.000.000

0.00

0465 *Reinforcing Steel (Epoxy Coated) 137,904.300

67,455.700

602-00020  
 

205,360.000

LB  

0.94000 193,038.40205,360.000

63,408.36

0466 Added Item (Dollar)/ Stockpile for Epoxy Steel 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0470 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

110.000

LF  

54.00000 0.000.000

0.00
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PCN: 17804-BID    ESTIMATE RUN 02/08/2012

PROJECT: FBR2873-159                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:23:59

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURES 

0475 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

1.000

EACH

445.00000 0.000.000

0.00

CAT 620,955.36190,511.76759,368.30CURRENT AMT0350 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,105.00000 11,105.001.000

0.00

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,105.00000 11,105.001.000

0.00

0490 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,950.00000 3,900.002.000

0.00

CAT 26,110.000.0026,110.00CURRENT AMT0450 $ $ $

$ 1,198,270.36351,660.66$1,883,749.95$CURRENT AMTPROJECT TOTAL


